
GIS A NALYST:

EPA OSC:

RST SPM:

FIL ENA ME:

P.  LISICHEN KO

E. D ALY

P.  LISICHEN KO

160 712 _N FB_ Pro pE xcavStag es.mxd

U.S. ENVIRONMENTAL PROTECTION AGENCY

RE MOVAL SUPPORT TEA M 3

CO NTRA CT  # E P-S2 -14 -0 1

Weston Solutions, Inc.

In association with 

Scientific and Environmental Associates, Inc., 

Avatar Environmental, LLC, Environmental Compliance Consultants,

 On-Site Environmental, Inc., and Sovereign Consulting, Inc.

D
A

T
E

 M
O

D
IF

IE
D

: 
7/

1
3

/2
0

1
6

NIAGARA FALLS BLVD

NIAGARA FALLS, NEW YORK

Stage 1

8.8 days

Stage 2

4.7 days

Stage 3

7 days

Stage 4

14 days Stage 5

10.4 days
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7.4 days
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1.6

days
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0.7 days

Stage 9

5.2 days
Stage 10

7.9 days

Stage 11

19.4 days

Stage 12

20.9 days

Stage 13

24.2 days

Source: Esri, DigitalGlobe, GeoEye, i-cubed, Earthstar Geographics, CNES/Airbus DS, USDA, USGS,

AEX, Getmapping, Aerogrid, IGN, IGP, swisstopo, and the GIS User Community
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Proposed Excavation Sequence

0 100 20050

Feet

DRAFT - DO NOT DISTRIBUTE

Removal 

Sequence

Area 

(Sq Ft)

Volume 

(Cu Yrds)

Excavation 

Days

Stage 1 11,896.4 440.6 8.8

Stage 2 6,290.0 233.0 4.7

Stage 3 9,496.8 351.7 7.0

Stage 4 18,911.5 700.4 14.0

Stage 5 14,007.5 518.8 10.4

Stage 6 9,961.7 369.0 7.4

Stage 7 2,189.7 81.1 1.6

Stage 8 961.4 35.6 0.7

Stage 9 7,030.8 260.4 5.2

Stage 10 10,713.8 396.8 7.9

Stage 11 26,248.4 972.2 19.4

Stage 12 28,182.0 1,043.8 20.9

Stage 13 32,689.9 1,210.7 24.2
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